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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.B  Site Services

1.E.B.D  Property & Logistics
1EBD100000 Property Mgmt & Program Support FY00 82 22MAY00 28SEP00

1EBD110000 Property Administrationn FY00 82 22MAY00 28SEP00

1EBD120000 Software Maintenance FY00 82 22MAY00 28SEP00

1EBD210000 Excess Prop Rpt; Surplus Prop Disp FY00 82 22MAY00 28SEP00

1EBD221000 AMPP Funded Projects FY00 82 22MAY00 28SEP00

1EBD300300 Maintain Plant & Road Service FY00 3rd Qtr 28 22MAY00 18JUN00

1EBD320300 Weed Control FY00 3rd Qtr 28 22MAY00 18JUN00

1EBD400000 Operate Hot Laundry FY00 82 22MAY00 28SEP00

1EBD410000 Protective Clothing Laundry FY00 82 22MAY00 28SEP00

1EBD420000 Respirator Acceptance Test FY00 82 22MAY00 28SEP00

1EBD510000 Administer Leases FY00 82 22MAY00 28SEP00

1EBD520000 Adminster Dept. Budget FY00 82 22MAY00 28SEP00

1EBD530000 Building Support FY00 82 22MAY00 28SEP00

1EBD540000 Facility Layouts FY00 82 22MAY00 28SEP00

1EBD550500 Mgmt & Oversight of Integ. Facility Mgmt FY00 82 22MAY00 28SEP00

1EBD560000 Office Space Inventory FY00 82 22MAY00 28SEP00

1EBD570000 Personnel Relocations FY00 82 22MAY00 28SEP00

1EBD300400 Maintain Plant & Road Service FY00 4th Qtr 104 19JUN00 30SEP00

1EBD301100 Maintain Plant and Road Service FY01 1st Qtr 78 01OCT00 17DEC00

1EBD311100 Snow Removal FY01 1st Qtr 78 01OCT00 17DEC00

1EBD321100 Weed Control FY01 1st Qtr 78 01OCT00 17DEC00

1EBD101000 Property Mgmt & Program Support FY01 227 02OCT00 27SEP01

1EBD111000 Property Administrationn FY01 227 02OCT00 27SEP01

1EBD121000 Software Maintenance FY01 227 02OCT00 27SEP01

1EBD211000 Excess Prop Rpt; Surplus Prop Disp FY01 227 02OCT00 27SEP01

1EBD221100 AMPP Funded Projects FY01 227 02OCT00 27SEP01

1EBD401000 Operate Hot Laundry FY01 227 02OCT00 27SEP01

1EBD411000 Protective Clothing Laundry FY01 227 02OCT00 27SEP01

1EBD421000 Respirator Acceptance Test FY01 227 02OCT00 27SEP01

1EBD510100 Administer Leases FY01 227 02OCT00 27SEP01

1EBD520100 Adminster Dept. Budget FY01 227 02OCT00 27SEP01

1EBD530100 Building Support FY01 227 02OCT00 27SEP01

1EBD540100 Facility Layouts FY01 227 02OCT00 27SEP01

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
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1EBD550000 Mgmt & Oversight of Integ. Facility Mgmt FY01 227 02OCT00 27SEP01

1EBD560100 Office Space Inventory FY01 227 02OCT00 27SEP01

1EBD570100 Personnel Relocations FY01 227 02OCT00 27SEP01

1EBD301200 Maintain Plant & Road Service FY01 2nd Qtr 91 18DEC00 18MAR01

1EBD311200 Snow Removal FY01 2nd Qtr 91 18DEC00 18MAR01

1EBD301300 Maintain Plant & Road Service FY01 3rd Qtr 91 19MAR01 17JUN01

1EBD321300 Weed Control FY01 3rd Qtr 91 19MAR01 17JUN01

1EBD301400 Maintain Plant & Road Service FY01 4th Qtr 105 18JUN01 30SEP01

1EBD102000 Property Mgmt & Program Support FY02 228 01OCT01 30SEP02

1EBD112000 Property Administrationn FY02 228 01OCT01 30SEP02

1EBD122000 Software Maintenance FY02 228 01OCT01 30SEP02

1EBD212000 Excess Prop Rpt; Surplus Prop Disp FY02 228 01OCT01 30SEP02

1EBD221200 AMPP Funded Projects FY02 228 01OCT01 30SEP02

1EBD302100 Maintain Plant and Road Service FY02 1st Qtr 77 01OCT01 16DEC01

1EBD312100 Snow Removal FY02 1st Qtr 77 01OCT01 16DEC01

1EBD322100 Weed Control FY02 1st Qtr 77 01OCT01 16DEC01

1EBD402000 Operate Hot Laundry FY02 228 01OCT01 30SEP02

1EBD412000 Protective Clothing Laundry FY02 228 01OCT01 30SEP02

1EBD422000 Respirator Acceptance Test FY02 228 01OCT01 30SEP02

1EBD510200 Administer Leases FY02 228 01OCT01 30SEP02

1EBD520200 Adminster Dept. Budget FY02 228 01OCT01 30SEP02

1EBD530200 Building Support FY02 228 01OCT01 30SEP02

1EBD540200 Facility Layouts FY02 228 01OCT01 30SEP02

1EBD550100 Mgmt & Oversight of Integ. Facility Mgmt FY02 228 01OCT01 30SEP02

1EBD560200 Office Space Inventory FY02 228 01OCT01 30SEP02

1EBD570200 Personnel Relocations FY02 228 01OCT01 30SEP02

1EBD302200 Maintain Plant & Road Service FY02 2nd Qtr 91 17DEC01 17MAR02

1EBD312200 Snow Removal FY02 2nd Qtr 91 17DEC01 17MAR02

1EBD302300 Maintain Plant & Road Service FY02 3rd Qtr 91 18MAR02 16JUN02

1EBD322300 Weed Control FY02 3rd Qtr 91 18MAR02 16JUN02

1EBD302400 Maintain Plant & Road Service FY02 4th Qtr 106 17JUN02 30SEP02

1EBD103000 Property Mgmt & Program Support FY03 228 01OCT02 30SEP03

1EBD113000 Property Administrationn FY03 228 01OCT02 30SEP03

1EBD123000 Software Maintenance FY03 228 01OCT02 30SEP03

1EBD213000 Excess Prop Rpt; Surplus Prop Disp FY03 228 01OCT02 30SEP03

1EBD221300 AMPP Funded Projects FY03 228 01OCT02 30SEP03

1EBD303100 Maintain Plant and Road Service FY03 1st Qtr 83 01OCT02 22DEC02

1EBD313100 Snow Removal FY03 1st Qtr 83 01OCT02 22DEC02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EBD323100 Weed Control FY03 1st Qtr 83 01OCT02 22DEC02

1EBD403000 Operate Hot Laundry FY03 228 01OCT02 30SEP03

1EBD413000 Protective Clothing Laundry FY03 228 01OCT02 30SEP03

1EBD423000 Respirator Acceptance Test FY03 228 01OCT02 30SEP03

1EBD510300 Administer Leases FY03 228 01OCT02 30SEP03

1EBD520300 Adminster Dept. Budget FY03 228 01OCT02 30SEP03

1EBD530300 Building Support FY03 228 01OCT02 30SEP03

1EBD550200 Mgmt & Oversight of Integ. Facility Mgmt FY03 228 01OCT02 30SEP03

1EBD560300 Office Space Inventory FY03 228 01OCT02 30SEP03

1EBD303200 Maintain Plant & Road Service FY03 2nd Qtr 91 23DEC02 23MAR03

1EBD313200 Snow Removal FY03 2nd Qtr 91 23DEC02 23MAR03

1EBD303300 Maintain Plant & Road Service FY03 3rd Qtr 91 24MAR03 22JUN03

1EBD323300 Weed Control FY03 3rd Qtr 91 24MAR03 22JUN03

1EBD303400 Maintain Plant & Road Service FY03 4th Qtr 100 23JUN03 30SEP03

1E72603M18 Property Disposition Outsourced 0 30SEP03

1EBD104000 Property Mgmt & Program Support FY04 229 01OCT03 30SEP04

1EBD114000 Property Administrationn FY04 229 01OCT03 30SEP04

1EBD124000 Software Maintenance FY04 229 01OCT03 30SEP04

1EBD214000 Excess Prop Rpt; Surplus Prop Disp FY04 229 01OCT03 30SEP04

1EBD304100 Maintain Plant and Road Service FY04 1st Qtr 82 01OCT03 21DEC03

1EBD314100 Snow Removal FY04 1st Qtr 82 01OCT03 21DEC03

1EBD324100 Weed Control FY04 1st Qtr 82 01OCT03 21DEC03

1EBD404000 Operate Hot Laundry FY04 229 01OCT03 30SEP04

1EBD414000 Protective Clothing Laundry FY04 229 01OCT03 30SEP04

1EBD424000 Respirator Acceptance Test FY04 229 01OCT03 30SEP04

1EBD510400 Administer Leases FY04 229 01OCT03 30SEP04

1EBD520400 Adminster Dept. Budget FY04 229 01OCT03 30SEP04

1EBD530400 Building Support FY04 229 01OCT03 30SEP04

1EBD550300 Mgmt & Oversight of Integ. Facility Mgmt FY04 229 01OCT03 30SEP04

1EBD560400 Office Space Inventory FY04 229 01OCT03 30SEP04

1EBD570300 Personnel Relocations FY03 228 17DEC03 15DEC04

1EBD304200 Maintain Plant & Road Service FY04 2nd Qtr 91 22DEC03 21MAR04

1EBD314200 Snow Removal FY04 2nd Qtr 91 22DEC03 21MAR04

1EBD304300 Maintain Plant & Road Service FY04 3rd Qtr 91 22MAR04 20JUN04

1EBD324300 Weed Control FY04 3rd Qtr 91 22MAR04 20JUN04

1EBD304400 Maintain Plant & Road Service FY04 4th Qtr 102 21JUN04 30SEP04

1EBD305100 Maintain Plant and Road Service FY05 1st Qtr 80 01OCT04 19DEC04

1EBD315100 Snow Removal FY05 1st Qtr 80 01OCT04 19DEC04

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1EBD325100 Weed Control FY05 1st Qtr 80 01OCT04 19DEC04

1EBD405000 Operate Hot Laundry FY05 228 01OCT04 30SEP05

1EBD415000 Protective Clothing Laundry FY05 228 01OCT04 30SEP05

1EBD425000 Respirator Acceptance Test FY05 228 01OCT04 30SEP05

1EBD510500 Administer Leases FY05 227 01OCT04 29SEP05

1EXXXD1040 Property Mgmt & Program Support FY05 228 01OCT04 30SEP05

1EXXXD1140 Property Administrationn FY05 228 01OCT04 30SEP05

1EXXXD1240 Software Maintenance FY05 228 01OCT04 30SEP05

1EXXXD2140 Excess Prop Rpt; Surplus Prop Disp FY05-1 155 01OCT04 07JUN05

1EXXXD5204 Adminster Dept. Budget FY05 228 01OCT04 30SEP05

1EXXXD5304 Building Support FY05 228 01OCT04 30SEP05

1EXXXD5503 Mgmt & Oversight of Integ. Facility Mgmt FY05 228 01OCT04 30SEP05

1EXXXD5604 Office Space Inventory FY05 228 01OCT04 30SEP05

1EBD570400 Personnel Relocations FY04 229 16DEC04 19DEC05

1EBD305200 Maintain Plant & Road Service FY05 2nd Qtr 91 20DEC04 20MAR05

1EBD315200 Snow Removal FY05 2nd Qtr 91 20DEC04 20MAR05

1EBD305300 Maintain Plant & Road Service FY05 3rd Qtr 91 21MAR05 19JUN05

1EBD325200 Weed Control FY05 3rd Qtr 91 21MAR05 19JUN05

1EBD215000 Excess Prop Rpt; Surplus Prop Disp FY05-2 113 08JUN05 06DEC05

1EBD305400 Maintain Plant & Road Service FY05 4th Qtr 103 20JUN05 30SEP05

1E72604M18 Property Management Outsourced 0 30SEP05

1EXXXD5105 Administer Leases FY06 226 30SEP05 27SEP06

1EXXXD3051 Maintain Plant and Road Service FY06 1st Qtr 80 01OCT05 19DEC05

1EXXXD3151 Snow Removal FY06 1st Qtr 80 01OCT05 19DEC05

1EXXXD3251 Weed Control FY06 1st Qtr 80 01OCT05 19DEC05

1EBD105000 Property Mgmt & Program Support FY06 113 03OCT05 31MAR06

1EBD115000 Property Administrationn FY06 113 03OCT05 31MAR06

1EBD125000 Software Maintenance FY06 113 03OCT05 31MAR06

1EXXXD4050 Operate Hot Laundry FY06 220 03OCT05 19SEP06

1EXXXD4150 Protective Clothing Laundry FY06 220 03OCT05 19SEP06

1EXXXD4250 Respirator Acceptance Test FY06 220 03OCT05 19SEP06

1E2MILE452 All Property Dispositioned (Non-Waste) 0 06DEC05

1EXXXD3052 Maintain Plant & Road Service FY06 2nd Qtr 91 20DEC05 20MAR06

1EXXXD3152 Snow Removal FY06 2nd Qtr 91 20DEC05 20MAR06

1EXXXD5704 Personnel Relocations FY05 200 20DEC05 01NOV06

1EXXXD3053 Maintain Plant & Road Service FY06 3rd Qtr 91 21MAR06 19JUN06

1EXXXD3252 Weed Control FY06 3rd Qtr 91 21MAR06 19JUN06

1EXXXD3054 Maintain Plant & Road Service FY06 4th Qtr 103 20JUN06 30SEP06

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
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1E2MILE600 Facility Vacancy Complete 0 01NOV06
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